

SINGLE STOCK FUND UPDATE

MG MADORA Commander, OPTEC

17 December, 1998

1/21



SINGLE STOCK FUND - Agenda -

Purpose

To provide an overview and program update on the Army's Single Stock Fund (SSF) initiative with results of the !4-15 Dec SSF General Officer Working Group

Discussion Topics

- Program Overview
- The Plan
- Current Focus
- Differing Views of SSF
- Hot Issues



Division ASE's

SINGLE STOCK FUND - Mission -

Develop and Implement a System For the Army that *Merges* the *existing Army Working Capital Fund (AWCF)* Supply Management Army (SMA) *inventories* located at depots, installations/Corps. In phases *extend* the AWCF
SMA *coverage* down *through* the remainder of the *Corps O&M and EAD* stocks; after successful integration of these stocks into the fund *extend it through the*


Re-engineer logistics and financial functions to give the A

- A Single Point of Sale
- A Single Credit System that is simple, needs based & gradually delinks credit from OPTEMPO
- An Integrated Requirements Determination System



The Vision

- Changing Business Process -



OBJECTIVES

- Adequate, balanced, direct-funded OPTEMPO/ BASOPS
 Efficient & effective integrated logistics & financial system to ensure combat readiness of force at a minimum cost to DA
 - Single Manager for a seamless supply & maintenance process,
 supported by a single automation architecture (Single Stock Fund)
 Credit that is minimal, need-based, predictable, and simple

 - Requirements & Asset Visibility for both providers and consumers
 - Easy to Use & Easy to Train



- Campaign Plan -

EVENT DRIVEN

Oct 97

Oct 99

Oct 00

EXIT & FEEDBACK CRITERIA ESTABLISHED **Oct 01**

MILESTONE 0

CONCEPT

Maintain Fiscal Solvency & Prep for SSF Implementation

TASKS

PM Appointed

Implementation & Analysis Plans Complete

CCSS/SARSS/STARFIARS **Interface & Visibility**

Credit/Pricing Rules Established

Business Rules: Pers & Mamt

POM Adjustment/Efficiency Offset/Safety Valve

END STATE

Successful Demonstration. Automation Credit rules Approved

ASMC5-27.ppt 27 May 1998

MILESTONE 1

CONCEPT

Incorporate Installation, Theater, Corps AWCF Assets into USAMC **Managed SSF**

TASKS

NISMM Implemented

Installation Costs Associated w/AWCF **Borne by AWCF**

One Point of Sale

Integrated Requirements Determination Process

POM Adjustment/Efficiency Offset/Safety Valve

ENDSTATE

1. Demonstration of Integrated Requirements **Determination** Process.

2. Functioning Fiscal **Process**

MILESTONE 2

CONCEPT

Incorporate OMA stocks above

Division ASL Assets into

SSF

MILESTONE 3

CONCEPT

Incorporate All O&M Stocks

> **Above PLL/Shop Stock** into SSF

RISK

UNINTENDED CONSEQUENCES

PROGRAMMATIC

TASKS TO **SUBORDINATES**



Accelerate Single Stock Fund - Campaign Plan -

EVENT DRIVEN

OCT 98

OCT 99

EXIT &
FEEDBACK
CRITERIA
ESTABLISHED

OCT 00 OCT 01

OCT 97

MILESTONE 0

MILESTONE 1

CONCEPT

NCEPT

Maintain Fiscal Solvence MS1A reported Installation, Theater, Corps AWCF installation Concept Concept reported Installation, Theater, Corps AWCF installation, Theater, Corps AW

TASKS

PM Appointed Maintain Fiscal

Implementation SSF Implementation Costs (SARSS) SARSS (SARSS) SOLVENCY & Prep for plemented Costs See WAWCE

CCSS/SARSS/S

<u>Tasks</u>

Credit/Pricit Revise SMA OA Flow

Estab Revise 37-100-99 rements
Change Execution Reporting Process

Business Mg/

Su

Change Execution Reporting n Process
 Structure

• Establish National Business Offi

 Demonstrate Retail-Wholesale System Linkages

End State

Successful Modeling & Demonstration of Wholesale-Retail Linkages

MILESTONE 2

CONCEPT

Incorporate OMA stocks above

Division ASL Assets

SSF

MILESTONE 3

CONCEPT

Incorporate All O&M Stocks

Above PLL/Shop Stock into SSF

RISK

UNINTENDED CONSEQUENCES &

PROGRAMMATIC

5

TASKS TO SUBORDINATES

SALLAWILLIA SAFAIFIA

ESC1118.ppt - 18 November 1998

Process

AWCF


6/21



Single Stock Fund - Milestone Acceleration Plan -

Oct 98 - Milestone IA

Definition: MS1A SSF merges management of SSF Obligation Authorbelow the Department Level



Characterized By

1 Oct 98 Implementation
 A new National Management
 Process
 that realigns roles, responsibilities
 of
 DA DCSLOG & MACOMs

- Distribution & Execution of AWCF-SMA Implementation During FY99
 OA / Credit by the US AMC
- Demonstration of Ability to Link Wholesale AWCF - SMA to Installation





- Demonstration Components -

Benchmar k

- As Is Credit
- Inventory
- **OA** Levels

| 2 | Dollar value of procurement offset | Integrated Reput. Determination | | |
|--------------------|--|---------------------------------------|--|--|
| 3 | Dollar value of credit issues to customers | | | |
| 4 | Dollar value of retail sales | | | |
| 3 4 5 | Dollar value of wholesale sales | | | |
| 6 | Dollar value of national level sales under SSF | | | |
| MOPs | | | | |
| MOP | Issue | Function | | |
| 1 | Demand Satisfaction | Single Point of Sale | | |
| 2 | Demand Accommodation | - " | | |
| 3 | Average Customer Wait Time (ACWT) | | | |
| 4 | Number of requisitions filled by referrals | - | | |
| 2 3 4 5 | Total number of transactions to support the hilling process | Single Credit Process | | |
| 6 | Total number of wholesale backorders | Integrated Reprits Determination | | |
| 7 | Total number of FTRs at the installation w/ TB status | 2 | | |
| 8 | Total number of retail sales | | | |
| 9 | Total number of wholesale sales | | | |
| 10 | Total number of national level sales | Single Point of sales | | |
| 8 9 10 11 | Total number of NMCS requisitions | Integrated Sustainment Maintenance | | |
| 12 | Total number of repairs | | | |
| 13 | Availability of weapons systems lines (ERC P) | Readiness | | |
| | | | | |

MOEs

MS1A

• Laboratory AMSAA **Simulation**

Aug 98 - Jan 99

- **Business Rule Assessment**
- Installation, MACOM, and Army **Impacts**

GRCI AMC PMILOGS

Systems Integration **Assessment Jan - Feb 99**

Leading to Milestone 1

Field

Demonstratio Selected

Selected Sites

Demos both Business Rules and **Systems**

Apr Elitica 90 **Program** Success

MACOM_{\$}

Goal **Assure Impacts are** Captured, **Assessed**

Metrics

- **Measure Changes in:**
 - OA Ramts
 - Credit
 - Repair and Procurement Programs when Inventories are Merged



Field Demonstration Overview -

Apr - Jul 99

Plan: 2 Installation Sites & AMC IMMCs

Concept:

AMC IMMCs 2 Field Locations





RADOC INSTALLATION

FORSCOM DOL SARSS-1

Objectives

- Assess procedures, rules, systems impacts on:
 - Installations
 - MACOMs
 - DA
- Assess new financial controls
 - Credit
 - OA
- Minimize disruption to OPTEMPO
- Maintain fiscal solvency

Enablers

- MOUs with participating elements
- Credit Policy In Place
- Middleware Developed Tested
- CCSS & STARFIARS-MOD Changes In Place Jul - Sep

evaluation

assessmen

t

SALING SOLDIEVE



- Key Changes -Milestone 1A & 1

| Roles & Missions | Policy | Systems | | |
|---|--|---|--|--|
| Milestone 1A - 1 Oct 99 | Milestone 1 | Milestone 1 | | |
| AMC Assumes Overall Management Role for Budgeting & Execution of AWCF-SMA OA | ✓ Credit From 2 Tiers to 1 ✓ Maintenance Management National Workloading for AWCF Reparables ✓ Requirements | CCSS Reflect Installation Assets Enable 2 Level Maintenance Decisions Accommodate DoD and SARSS Redistribution processes Credit Management (determination, broadcasting, issuing) Consider SARSS-1 assets for procurement offset & requirements determination Middleware Apply Credit by NSN Fund & signal code changes Coordinate SARSS & CCSS transactions | | |
| | | | | |


10/21



- Single Point of Sale -

Definition:

Occurs when a consumer-funded requisition is satisfied at point of release from a Nationally-managed AWCF-SMA account which triggers associated billing.



- <u>Key MS 1 Characteristics</u> -


- Automatic release of items that have no restrictive controls
- Point of Sale standardized at point of release from an AWCF-SMA site
- AWCF-SMA replenishment transactions will be handled as inter-depot transfers
- Middleware will link SARSS-O and CCSS to enable transaction flow



- Single Credit Process -

Definition:

Following material return, credit will be initiated from the AWCF-SMA directly to the consumerfunded activity via recording against the obligation authority.



- Key MS 1 Characteristics -


- Annualized, national, need-based credit
- Established by NSN and serviceability
- Issued by an AWCF-SMA following a customer turn-in
- Stabilized Broadcast via the AMDF/FEDLOG
- Predictable & stable credit values



Integrated Requirements Determination -

Definition:

Occurs when National Manager routinely includes all AWCF-SMA stocks in national requirements determination process.



- <u>Key MS 1 Characteristics</u> -


- SARSS 1 requirements determination process feeds requirements objectives (ROs) to CCSS; AMC/National Business Manager sets parameters
- SARSS-1 ROs set by AMC/installations will replace demands in global computation (eliminates duplication of requirements)
- Installation stocks will be part of National Level Inventory
- ROs will be set in consonance with DA policy;
 Commanders influence stockage decisions in the ASL review process



Integrated Sustainment Maintenance -

Definition:

Requirements Objectives for AMI and NAMI Reparables will be computed jointly, as specified in Requirements Determination rules




- Key MS 1 Characteristics -

- All repairs will be based on total Army requirement
- National manager will utilize ISM (EMIS) repair information to:
 - Assist in allocating workloads
 - Coordinate Funding
- ISM COEs will serve as National storage sites for repaired items
- Repaired items will be available for worldwide distribution as directed by the National Manager



SINGLE STOCK FUND - Technology: The Evolving Systems Architecture -



Goal
Seamless Log Finance System
with
Single Manager

• MS2 Link Legacy Systems
• MS2 Integrate & Seamless
• MS3

Benchmark
Link processes in
a Legacy
Environment




SALAVIINO SAFAITIO



Strategic Framework -

At End State, SSF delivers "Seamless Logistics & Finance Systems with a Single Manager Supported by a Single



EASY TO USE & EASY TO TRAIN

BATTANG CANDINA MATARIA



- Hot Issues -

Critical Issues that are here now!

- Resource Adjustments -- Supply & Maintenance
- POM Adjustments -- OPTEMPO BASOPS AWCF

Current Actions

- Determining credit & pricing impacts
- Programming SSF Systems changes
- Developing
 Middleware interface
- Conducting Lab Simulation

Next 45 Days

- Defining POM adjustments in Mini-POM
- Determining the host installation for the Field Demo - Assessing O&M offset
- Publishing the Draft Demo Plan
- Hosting Army-wide GOWG
 (14/15 Dec 98)



SINGLE STOCK FUND - Impacts From a Field Perspective -

- Changed Inventory Ownership
- Reduced ability to generate and migrate funds



- Changed credit flows (eliminating retail-level credits)
- National direction of General Support (GS) Repair
 - Workforce associated with GS repair funded by AWCF vs. O&M
 - All repairs based on National need
- Changed billing procedures, billed from wholesale to O&M customer



Benefits From The Army Perspective

- Streamline and modernize the Army Supply
 - -- Merge Retail & Wholesale stocks
 - -- Optimize stockage of inventory



- Enables Integrated Requirements Determination -Procurement Offsets
- Redistribute excess inventory Army-wide to offset new procurements
- Facilitates National Maintenance Manager
- Streamline and improve efficiency of AWCF Financial Management processes



dundant fi



sactions -



it



- Conclusions -

- Status Quo not an option
- ARSTAF & Secretariat addressing tough POM adjustments issues
- Information Technology strategy is to link existing legacy systems in place
- Milestone 1 Business Processes set the stage will evolve with SSF implementation and GCSS-A Tier II/LOGMOD deployments
- Demo Critical
 - Will Help Set Maintenance Procedures